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Mason School District
Financial Recap Building Fund
8/9/2010
Bank Balance at 6/30/10

Total Requested from State 6/2010

Total Balance available

Total Due to Sullivan at 5/31/10
Total due to Dan Scully at 8/9/10

Total Due 8/9/10

Current Projected Balance

199,791.62

64,609.55

264,401.17

198,007.20
17,852.00

215,859.20

48,541.97



Mason School District

Temporary Expense Reimbursements
June 28, 2010

Date Payee Amount Check # Description
1/13/2010 Classroom Direct 448.49 154 Carpet
2/22/2010 Triumph 4,200.00 157 January & February Rent Temporary
3/8/2010 Center for Innovation 268.57 169 Math Materials
3/8/2010 Am Ed Products 436.15 160 Teaching Aides
3/8/2010 Language Circle Enterprises 1,149.50 161 Instructional Kit
3/8/2010 Bruins Montessori 2,237.37 162 Math Materials
3/8/2010 Triumph 2,100.00 163 March Rent Temporary
3/22/2010 Gov Connection 1,078.52 165 Computer for Kindergarten
4/12/2010 Triumph 2,100.00 169 ~ April Rent Temporary
5/10/2010 Triumph 2,100.00 171 May Rent Temporary
5/10/2010 School Outfitters 171.95 172 Sample Chair
5/24/2010 McMurry Hatchery 406.75 173 Incubator for Kindergarten
5/21/2010 School Outfitters 1,816.18 174 Chairs
6/14/2010 Handwriting without Tears 1,275.07 177 Handwriting Materials
6/14/2010 Triumph 13,000.00 179 Final Rent and Removal of Temporary
6/28/2010 6,461.00 183 Desks, Chair & Furniture
February submission Amount from prior not reimbursed 12,680.00
51,929.55
12,680.00
Total Requested for reimbursement 64,609.55

1 8/9/2010



APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGEONEOF  PAGES

TO OWNER: Mason School District
Darling Hill Road
Mason, NH 03048

FROM CONTRACTOR: Sullivan Construction, Inc.
258 South River Road
- Bedford, NH 03110

CONTRACT FOR:

PROJECT: Masou Elementary School APPLICATION NO: 00012 Distribution to:
PERIOD TO: 5/31/2010 1 OWNER
. PROJECTNOS.:  09-01-011 (] ARCHITECT
VIA ARCHITECT: Daniel V. Scully Architect : [J CONTRACTOR
17 Elm Street =
Keene, NH 03431 CONTRACT DATE: 6/29/2009 O

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-

CONTRACTOR'S APPLICATION FOR PAYMENT mation and belief the Work covered by this application for Payment has been completed

Application is made for payment, as shown below, in connection with the contract. " in accordance with the Coniract Documents, that all amounts have been paid by the
Continuation Sheet, AIA Document G703, is attached,

1. ORIGINAL CONTRACT SUM

2. Net change by Change Orders

3. CONTRACT SUM TO DATE (Linc 1 +2)

4. TOTAL COMPLETED & STORED TO DATE

(Column G on G703)
5. RETAINAGE:

a _4.982 % of Completed Work

Contractor for Work for which previous Certificates for Payment were issued and pay-
g $51.50 ments received from the Owner, and that current payment shown herein is now due.
3,823,951,

$198.007.20

(Columns D +Eon G703)
b. 0 % of Stored Material

$0.00

(Columns F on G703)

Total Retainage (Line 5a + 5b or
Total in Columns [ on G703)

6. TOTAL EARNED LESS RETAINAGE .......c...coiinniiiiiinn e

(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate)  .uvvirrernnsen

B. CURRENT PAYMENT DUE _....c.ocoiiirimmmmieiciniens i esssanssasraees

CONTRACTOR: Sullivan| fruction, Inc.
$150301.00 ., e gty Xrson (Seabiflos” Date
$3.974.452.00 e Wendy Dorson 6/2/2010
$3.974.452.00 2% ot Rce) Qe oo o w2
£ 2 o L b7
County 0 Spletbs oo JA~ Q\\\Q’g}‘_*.....-...,f_f?{,’o,,
Subscribed and sworn to before S DI
: 7 S22/ 0 FO5 My =0%
me this o day of et R, S § COMMIssion Y22
: S i LEXPIRES Tt =
Notary Public: CA:}‘%L N z ¢76) “12,201 § =
My Commission expires: |, 1:)_\,\ L /,féﬂ\é:,-‘{gy Pu® .-;;{C:. §
o

$£3.776,444.80 In accordance with the Contract Documents, based on on-site observations and the data

comprising this application, the Architect certifies to the Owner that to the best of the
Architect's kmowledge, information and belief the Work has progressed as indicated, the

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6)

$3.745.668.53 quality of the Work is in accordance with the Contract Documents, and the Contractor

$30,776.27| is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $30,776.27
(Attach explanation if amount certified differs from the amount applied for. Initial

$198.,007.20 all figures on this Application and on the Continuation Sheet that are changed to
conform to the amount certified,)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT: Mason School District
Total changes approved in By: Dat
; s $151,936.00 $1,435.00 : o
previous months by Owner e $0.00 Mason School Board 6/2/2010
{Lotal approved this M”“‘*‘Toms T S35 00 | This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
: e P Contractor named herein. Issuance, payment and acceptance of payment are without
“*T CHANGES by Change Order $150,501.00

prejudice to any rights of the Owner or Contractor under this Contract,

ALA DOCUMENT G702+ APPLICATION AND CERTIFICATE FOR PAYMENT
ENUE, N.W., WASHINGTON, D.C. 20006-5292
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